
TFC Contract No. 18-028-000 
RFP No. 303-5-00030 

Belfor USA Group Inc. 

AMENDMENT NO. 4 
TO THE CONTRACT 

FOR 
REMEDIATION SERVICES 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
BELFOR USA GROUP INC. 

Amendment No. 4 

THIS AMENDMENT NO. 4 is entered into by and between the Texas Facilities Commission 
(hereinafter referred to as "TFC"), a state agency located at 1711 San Jacinto Boulevard, Austin, 
Texas 78701, and Belfor USA Group Inc. (hereinafter referred to as "Contractor"), located at 
11525-B Stonehollow Drive, Suite 235, Austin, Texas 78758, to amend the original Contract 
between the parties (hereinafter refened to as the "Contract"), as amended. 

WHEREAS, on August 8, 2017, the parties entered into that one certain Contract for 
Remediation Services Between the Texas Facilities Commission and Be/for USA Group Inc.; and 

WHEREAS, on April 18, 2018, the parties entered into Amendment No. 1; and 

WHEREAS, on April 26, 2018, the parties entered into Amendment No. 2; and 

WHEREAS, on December 6, 2018, the parties entered into Amendment No. 3; and 

WHEREAS, on June 20, 2019, the TFC Commission approved additional funding of this 
AmendmentNo.4;and 

NOW, THEREFORE, the pmiies agree to further amend the Agreement as follows: 

I. The parties hereby agree to modify ARTICLE III - CONSIDERATION, 
SECTION 3.01. (a) - CONTRACT LIMIT AND FEES AND EXPENSES by increasing 
the amount to be paid to the Contractor in the amount of Two Hundred Thiliy-Five 
Thousand and No/100 Dollars ($235,000.00) to provide services required to fulfill the 
terms of this Contract. Thus, increasing the Contract total amount from Five Hundred 
Thousand and No/100 Dollars ($500,000.00) to a total not to exceed amount of Seven 
Hundred Thirty-Five Thousand and No/100 Dollars ($735,000.00). 

Except as expressly amended above, all provisions of the Contract remain in full force and effect. 
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IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 3 to 
this Contract to be effective as of the date of the last party to sign. 

TEXAS FACILITIES COMMISSION BELFOR USA GROUP INC. 

Mike Novak Matt McCarty

Executive Director GM-Austin 

Date of Execution: Date of Execution: 
-~~~~~~~-
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